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V PROJECT STATUS  
 

A. Brief Summary 
 

The I-Team plan and the geospatial portal components are progressing well.  The Academy task will be 
started once the portal is launched.  Ten framework layer workgroups, a technology workgroup, and 
requirements workgroup have been created, staffed, and activated.  All twelve workgroups have been fully 
functional for over a year.  The framework layer workgroups have assessed the current status of Louisiana’s 
ten framework data layers, collected requirements for enhancing the contents of those layers, and have 
incorporated their inputs and recommendations in the I-Team Plan. The requirements workgroup has 
consolidated the driving needs identified by the framework layer and technology workgroups into a single set 
of state-level geospatial requirements. A draft I-Team Plan has been assembled and is undergoing final 
review prior to publication as the official initial version in September 2003.  This initial version of the plan 
will be released with the Second Annual Governor’s Report which is also scheduled for release in September. 

  
The Technology Workgroup has collected requirements for the portal, developed a description of the portal 
functionality, and developed an architecture to provide that functionality. Key features have been prototyped 
in the  Louisiana Geeographic Center (LAGIC) lab at LSU to reduce the development risk once the portal is 
integrated in an operational configuration.  LAGIC is the technical development lead for the portal with 
special expertise from industry specialists.  One of the key features of the portal design is leveraging and  
sharing of resources that already exist in organizations such as Department of Environmental Quality and the 
LSU Atlas Center 

 
Earlier plans to host  LouisianaMAP at Louisiana Technology Park under the Memorandum of Understanding 
between OIT and Louisiana Technology Park were changed in July 2003.  Because Technology Park has an 
opportunity  to attract new business to Louisiana utilizing the resources previously allocated to 
LouisianaMAP, it was Determined to be in the best interest of the state to support that opportunity by 
reverting to the original plan to host LouisianaMAP at a state facility.  This change is consistent with the 
original TIF proposal and MOU and will not further impact delivery of the Portal.  The portal will be released 
in three sets of capabilities or effectivities.  Effectivity 1 will consolidate access to existing state geospatial 
information and services in a single gateway, the portal.  This effectivity will also ensure that user access to 
these resources is initiative.  Effectivity 2 will add new services that currently are not available through state 
web resources.  A key service scheduled for Effectivity 2 is the locational service that will permit web 
applications on other state servers to derive locational information from the geospatial portal as a web service.  
Effectivity 3 will incorporate high priority capabilities to be identified through the I-Team process.  
Effectivity 1 and most of  Effectivity 2 will be included in the October 2003 launch. 
  
B. Accomplishments 

 
 State I-Team Coordinator selected. 

 
 Agreements executed with LSU for First and Second year technical support to the I-Team effort  

 
 I-Team workgroups all established and functional. The following URL   http://lagic.lsu.edu/I-

team/groups.asp provides an organizational structure for the I-Team and shows the participants 
of each working group. 

 
 “As-Is” status of Louisiana Framework Layers collected by the respective working groups and 

incorporated in  the I-Team Plan. 
 
 Interim I-Team requirements collection tools installed.  An overview of the requirements 

process is presented at URL http://lagic.lsu.edu/I-Teams/Presentations/2002/ITEAM-PRES-
REQUIREMENTS-20020516-00.ppt 

 

 2

http://lagic.lsu.edu/I-team/groups.asp
http://lagic.lsu.edu/I-team/groups.asp
http://lagic.lsu.edu/I-Teams/Presentations/2002/ITEAM-PRES-REQUIREMENTS-20020516-00.ppt
http://lagic.lsu.edu/I-Teams/Presentations/2002/ITEAM-PRES-REQUIREMENTS-20020516-00.ppt


 Rational’e Requesite Pro was selected for the Requirements management tool for the 
LouisianaMAP geospatial portal. 

 
 First Annual Governor’s report developed.  This report can be accessed at URL iteam-cr-

steering-20021031-00.  The second Annual Governor’s Report will be submitted in September 
2003. 

 
 Professional Services agreement to provide additional technical support to the portal 

development in place 
 
 Functional description for LouisianaMAP portal developed 

 
 Technical architecture for LouisianaMAP developed 

 
 Portal prototyping conducted at LAGIC 

 
 Development of web services to be offered by the Portal and used by the Portal for Imagery 

integration in development under Professional Services agreement.  These web services are 
consistent with the functional requirements described in the functional description. 

      
 I-Team plan has been completed and will be released with Report to the Governor in September 

2003 
 
 The LouisianaMAP Portal hosting strategy was revised back to that proposed in the original TIF 

proposal; hosted on state operated equipment at a state facility.  Hardware and software 
procurement consistent with this strategy is underway and the facility will be activated at Office 
of Computing Services in September 2003. 

 
 LouisianaMAP Geospatial Portal scheduled to be launched in early October 2003. 

 
  
 

 
C. Problems Encountered/Action Taken or Planned 
 
No technical problems have been encountered. 
 
There have been schedule adjustments to implementation of the geospatial portal.  First, start of the I-Team 
technical support effort was delayed until July 2002 awaiting modifications to the LAGIC support contract.  
Secondly, the activation of portal hosting environment was synchronized with establishment of a product 
standard for Application Platform Suite (APS) and the state e-government portal hosting activities.  While the 
standard and the hosting facility became available in July 2003, it was subsequently determined to move 
LouisianaMAP back to the original hosting plan as contained in the TIF MOU with no additional schedule 
impact.  The combination of these two adjustments has delayed the schedule for the initial launch of the 
geospatial portal several months. 

 
D. Major Milestones (Original vs. Current Estimate) 

 
     Original   Current Estimate 
 
 Governor’s Report  Sept 2002  October 2002 (actual) 
 
 Initial Portal Release  Nov 2002  October 2003 
 
 Initial I-Team Plan Draft  Nov 2002  July 2003 (actual) 
 

 3

http://lagic.lsu.edu//I-Teams/Reports/2002/iteam-cr-steering-20021031-00.pdf
http://lagic.lsu.edu//I-Teams/Reports/2002/iteam-cr-steering-20021031-00.pdf


 4

 Initial I-Team Release     September 2003 
 
   
 
VI COST VS. BUDGET  
 
  Category   Budgeted      Actual  Projected Surplus 

 
A. Equipment   $  63,000  0   0                          

 
B. Software   $156,575 $ 15,000  0         

 
C. Telecommunications              0           0   0         

 
D. Professional/Contract Services $240,000 $ 220,940  0 
         
E. Other Costs   $  12,600 $ 1,010        0      

     ======== =========   ============ 
Total Project Cost  $472,175 $236,950  0         

 
 

 
 
VII ITEMIZED EXPENSES AND FINANCIAL OBLIGATIONS INCURRED DURING THIS 

REPORTING PERIOD 
 

A. Vendor -    LSU  
Product Description -  Technical support to create I-Team Plan 

  Order Number-   CFMS # 563666 
  Amount -   $83,320 committed through June 30, 2003 
 

B. Vendor -    LSU  
Product Description -  Technical support to finalize and maintain I-Team Plan 

  Order Number-   CFMS # 563666 
  Amount -   $83,320 committed July , 2003 through June 30, 2004 
 
 C. Vendor    GIS Conference 
  Product Description  Costs associated with Federal I-Team Conference 
  Order Number   Check Reimbursement 
  Amount    $1,010 
 

D. Vendor    Rational Software Corp 
  Product Description  Rational Requesite Pro License and Maintenance 
  Order Number   3586299 
  Amount    $15,000 
 

E. Vendor    Interwoven 
  Product Description  Installation Services for Content management 
  Order Number   3584108 
  Amount    $10,800 
 

F. Vendor    ESRI 
  Product Description  Professional Services to develop Geospatial Web Services 
  Order Number   CFMS# 599530 
  Amount    $43,500 
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